California Regional Water Quality Control Board-Los Angeles Region

Contracts and Grants Program

Project Summary:

04-096-554

Project Number: 04-096-554 Project Status: Active

Calleguas Regional Salinity Yes

Management Project

Project Name: Project on Schedule:

Grant Manager: D Koo

Project Details

Watershed: Calleguas Creek

Project
Description:

Problem

Statement: Outcomes:

Urban development and agricultural activities within the
Calleguas Creek Watershed have resulted in the degradation of
water resources, loss of sensitive ecosystems, flooding, and
erosion and sedimentation problems. One of the major
concerns of local agencies and regulators in the Watershed is
salt accumulation in soils and water supplies. Most of the
groundwater basins in the Watershed contain high levels of
total dissolved solids (TDS) and in some cases, high chloride,
sulfate, and boron levels, limiting their use as a water supply
for urban and agricultural uses. In response to the need to
address increasing salinity levels and water supply issues in
the Watershed, Calleguas, working with other public water
and wastewater agencies, initiated the implementation of the
Calleguas Regional Salinity Management Project to manage
the use and disposal of both tertiary treated municipal
wastewater exceeding salinity standards and high salinity
water. The Project is a pipeline system that will collect treated
wastewater and brine concentrates from municipal wastewater
treatment plants, groundwater treatment facilities, and
industrial operations located within the Calleguas Creek
Watershed, and convey the effluent to other areas for direct
use or an existing ocean outfall. Ocean disposal would allow
substantial reductions in the amounts of dissolved salts that
are currently released into Calleguas Creek and its tributaries
and likewise, over time, reduce salt levels in area surface
waters and groundwaters.

The goals of the project are to reduce salt loading to the
Watershed, remove existing salts, enhance the use of local
groundwater resources, and help to support the Watershed's
designated beneficial uses.

Contract

Execution Date: 12/8/04 End Date:

3/31/07

Contractor

ContractorType:

Contractor Name: Calleguas Municipal Water District

Name:
Contractor Department:

Phone Number:

Project Director
Christine McCaffrey

Project Assistant
Don Kendall

(805) 579-7173 (805) 579-7140

Street Address: 2100 Olsen Road
. Phone Extension:
Suite:
City: Thousand Oaks Fax Number: 8055263675
State: CA Zip:  91360-6800 Email Address: kmccaffrey @calleguas.

Funding and Invoices
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California Regional Water Quality Control Board-Los Angeles Region

Contracts and Grants Program

04-096-554

Project Summary:

Funding Source: Prop-13-IIl

Fund Summary

Project Amount: $2,230,000 Award Match
Match Amount: $10.338.778 Allocation  $2,230,000.00 510,338,778.00
Used $0.00 $192,080.40
Balance $2,230,000.00 $10,146,697.60
Deliverables
Line Item Description Date Task
Completed
Due Receive
1 Full Proposal 10/15/03 Yes
1.1 QAPP 12/1/04 Yes
1.2 Monitoring Plan 7/1/05 Yes
2.1 Water Quality Monitoring 12/31/06 No
2.1.8 Water sampling results 12/31/06 No
2.2 Community Outreach 12/31/06 No
2.2.1.1 Brochures and educational materials 12/31/06 No
22.1.2 Presentations 12/31/06 No
222 Report of Support Provided 12/31/06 No
2.3 Engineering Design 7/1/05 No
23.1 Preliminary Design Report 12/1/04 Yes
233 Design Plans and Specifications at 100% Design Completion 7/1/05 No
234 Easement Deeds 7/1/05 No
235 Documentation of ability to meet Effluent Limitations 7/1/05 No
2.3.6 Letter to Proceed 7/1/05 No
242 As-Built Drawings 12/31/06 No
243 Pre- an post- Construction Photo Documentation 12/31/06 No
252 Draft Project Report 12/31/06 No
253 Final Project Report 3/31/07 No
Events
Date: 6/28/06 Comments:
Type: Status report The project is on hold pending decision on the selection of the discharge outfall. Once the determination is
. made, an NPDES permit will be issued and the project can move forward. The Grantee requested for a
Subject: deviation of the agreement and time extension for the project.
Status:
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California Regional Water Quality Control Board-Los Angeles Region

Contracts and Grants Program

Project Summary:

04-096-554

Project Number:

Project Name:

04-096-554 Project Status:

Completed Grant Manager: R Vergets

Septic Tank Nutrient Removal Project Project on Schedule: No

Project Details

Watershed: Calleguas Creek

Project This project is designed to demonstrate the nutrient and

Description: pathogen removal processes of advanced individual disposal
systems from several different manufacturers. Their
efficiencies will be compared to other treatment systems to
determine the possibility of septic system replacement.

Problem Failing septic systems are a contributor to nonpoint source
Statement: pollution in rural areas that cannot easily be connected to Outcomes: Demonstration-BMP Implementation
sewer.

Contract
Execution Date: 7/15/00 End Date: 5/15/01
Contractor
ContractorType: Project Director Project Assistant
Contractor Name: Ventura Regional Sanitation District Name: Mark Capron
Contractor Department:

P Phone Number: (805) 658-4606

Street Address:
Suite:
City:
State:

1001 Partridge Drive
150
Ventura

CA Zip:  93003-5562

Phone Extension:
Fax Number:

Email Address:

Funding and Invoices

Funding Source: 319(h)

Project Amount:

Match Amount:

$129,703

Fund Summary

Award Match
Allocation $129,703.00

Used $129,703.00 $0.00

Balance $0.00

Deliverables

Events
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